Arizona School Facilities Board

New Construction Project Sheet

County Maricopa District  Morristown Elementary District CTD 070375
Project - -
Number 070375000-9999-001N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-8 250 23,100 80.9 $132.85 2013
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $3,068,835
Total New Construction Funding $3,068,835
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $3,068,835
Comments

Not Assigned

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa District  Morristown Elementary District CTD 070375
Project - -
Number 070375000-9999-002N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 750 69,300 80.9 $132.85 2014
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $9,206,505
Total New Construction Funding $9,206,505
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $9,206,505
Comments

Not Assigned

[NA

Page 2 of 3



Arizona School Facilities Board
New Construction Project Sheet

County Maricopa District  Morristown Elementary District CTD 070375
Project - -
Project | 070375000-9999-201N Comp leted
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 0 26,000 88.5 294 $91.17 2002

School Site |NA

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
7/1/99 7/6/00 9/1/01
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $2,370,420
5/3/01 Additional SFB Funding $97,646
Total New Construction Funding $2,468,066
Deficiency Correction Funding $0
Local Funding $29,664
Total Project Cost $2,497,730
Comments

Approval is to replace all existing buildings with a single building. Original funding amount was
$2,370,420. On 5/3/01, funding was actually increased by $118,521, but that amount was later revised
to $97,646.
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